
Site Name: 

Task Order 62 CES Environmental 

Operational Period; 

Date: 9-18-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Grou : Response 1
mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue water transfer from South Pond. 

Continue procurement activities for site set up and sludge remova_I. _____ _ 

Continue evaluation of site waste and development of waste strategy 
ERRS Response Manager Site Cerclis:# _TXD O.Q895046~ j On-Scene Coo~dinator : 

Contract Number: ~ - 86 - 07 -02 Gary ~oore, USEPA LeRoy Cassidey, CB&I Federal _ 

Task Order: 062 Date: 9.18.2014 Time: Date: 9.1 8.2014 Time: 1800 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: 

Response Manager 1 1 Pick -up Truck 

Foreman 1 1 Vacuum Truck 

Health and Safety Manager 

Truck Driver 1 

Equipment Operator 

Laborer 

T&D Coordinator 

---· 
2 

PERSONNEL OFF-SITE 1 

Subcontract Manager 1 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

1 

1 

2 

1 

1 

Chuck 
Davis 

Skid Steer 

QTY 

1 

2 

USED 

1 

2 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 
-- --- --- --

SSHP printed , collate~ prepared for site 'E._y~WS Health and Safety Manage:_ 

Unused 

.. 

SWSES crew moved water from the South Pond to the North Pond. Set up trash pump for pumping storm water. 
-- -- ----

Non hazardous wastewater disposal awarded to Lonestar Ecology. SOW completed for Bean Pump. 
-- - -- --- --- --'--------

Sourced tank cleaning facilities that handle hazardous materials. 

osc Date: 
9.18.2014 Time: RM 

, Date: Time: 2030 
9.1 8.2014 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO"""'"~-: -~-• 
Continue movement of water. 
-- -- ----
Continue with 1900-55s. 

Continue procurement for sludge removal operations 


	barcode: *9855982*
	barcodetext: 9855982


